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(2-4 WEEKS)

​MEET WITH 
LIS DESIGN 
STAFF FOR 

PRELIM DESIGN 
(2-4 WEEKS)
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BY OWNER?
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FOR REVISIONS

​ORDER 
TRUSS 
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AND SEALED 
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RECEIVE REQ'D 
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FROM 
PROVIDERS 

​SEND ALL 
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ATTACHMENTS 
TO LIS

​SUBMIT 
APP. & 

PLANS TO 
BUILDING 

DEPT. 

​PLANS APPROVED 
BY REVIEW STAFF? 
(PERMIT ISSUED?)

​GIVE 
COMMENTS TO 
LIS TO REVISE 

PLANS
​PICK UP PERMITS 

AND GET TO 
WORK!

​PICK UP 
REVISED 

PLANS FROM 
LIS

START

END

LIS ENGINEERING, LLC: NEW RESIDENCE PROCESS FLOW (TYPICAL)

THIS IS THE TYPICAL PROCESS FOR BUILDING
A NEW RESIDENCE IN MOST JURISDICTIONS 
IN THE STATE OF FLORIDA. 

THE PROCESS FOR ADDITIONS AND 
RENOVATIONS IS SIMILAR BUT MAY DIFFER 
DEPENDING ON THE SCOPE OF WORK
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